
MONTHLY PROJECT OVERVIEW
I-5 Everett HOV Design-Build Project

Design / Build Contract Summary Project Progress to Date (% Complete)
Contract Award: May 3, 2005 Design 15.2%

Notice to Proceed: May 31, 2005
Original Contract Time: 1125 Calendar Days Construction 9.2%

Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860 Overall 10.5%

Revised Contract Amount: $185,157,860
                       % Complete

Project Status as of: September 30, 2005                 (Weighted Percentage:  9% Design,  91 % Construction)

Contract Days Elapsed: 122 of 1125 = 10.8% September 2005 Highlights
Contract Amount Earned to Date: $19,340,420 = 10.5%
Contract Amount Earned This Period: $10,530,156 = 5.7%
Current Projected Completion Date: July 10, 2008 (11 days late)

Project Cash Flow

Design / Build Schedule Summary
Project design continued progress on roadway and bridge structure
widenings as well as wall structures, drainage, traffic planning, and
utiliy relocations.  Construction continued on erosion and silt control
fencing, temporary lighting, restiping and crane pad preparation for Quality Control/Quality Assurance
bridge foundation work in the median.  Inside shoulder remedial work  - The Quality Management Plan Appendices are still under review.
began in the north segment NB and SB as did pavement grinding SB.    Design and Construction Quality Audits were performed to verify
Drilling for the foundation of the median pier for the new Broadway    adherence to the QMP requirements.
Exit Flyover is now scheduled to start in early-October and continue Risks / Challenges / Issues
with column construction and additional foundations on the NB out-  - Completion of right of way acquisition, airspace lease, and
side shoulder.  Fabrication of wall panels is also scheduled to start.    operation and maintenance agreement with BNSF

Public Information & Community Outreach
 - Sept. 9 Construction Kickoff event with Governor Gregoire
 - Sept. 23 First of many night noise notification flyers hit streets
 - Sept. 26 Council of Neighborhoods meeting presentation
 - Sept. 26 marks the beginning of night time lane closures on I-5
 - Delivered more than 350 flyers to community members
Upcoming Activities - October 2005
 - Begin drilling for new Broadway flyover pier support shafts
 - Continue shoulder re-build and pavement grinding operations
 - Start noise wall panel and MSE retaining wall panel fabrication
 - Mobilizing and setting up the North and South jobsite offices
 - Finalize 41st St. Interchange design/cost estimate evaluation
 - Continued neighborhood council meetings throughout October
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Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N

Task     I II III IV I II III IV I II III IV I II III IV
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Crews mobilize machinery and more
than 900 traffic control barrels as they set up 
work zones near I-5 and Broadway Ave.

Event participants brave the cold and rain to recognize and celebrate construction 
start at the Sept. 9 project kickoff event held near 41st St.

For more information, Call 425.405.1797 or 425.405.1785 or
 visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/




